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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We
applied to EPA for the second time for supplemental funding in January 2001. We were
successful, and the project has been re-initiated with the new objectives as outlined in
the supplemental proposal. The supplemental funding selection was made in March
2001, and awarded in July 2001. This document presents the thirteenth official quarterly
report since the initial grant award, and covers the 2nd fiscal quarter of 2002 (January 1,
2002 through March 31, 2002).

2.0 Activities This Quarter

The only activity occurring in this 2nd fiscal quarter was with the 73™ and N71/2 site.
Ms. Emily Fernandez, an EPA Contractor with Marasco Newton, is preparing “success
story” case studies on sites where Brownfields grant funds were utilized, but actual
cleanup was not required to achieve redevelopment. This was such a site. A Phase 1
Site Assessment and limited soil sampling were previously performed, and gave the site
a “clean bill of health.” As such, GHFC was able to proceed with the development of
single-family residences here. Newspaper articles and project background information
was provided to Ms. Fernandez. We also conducted a site visit to take several
photographs for her of the homes presently built or being built. These, along with
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previous photographs from the assessment were sent to her electronically to provide a
before and after presentation. We have requested that she copy us on her finished
product, but as yet have not heard back.

In a previous quarterly report we had reported that the City was considering relocating
their Recycle Center from its present location on 61% Street to the Brownfield site at 600
51° Street due to a potential sale of the 61% Street property. We had also reported that
the sale of the 61% Street property did not happen, so the recycle center would not be
relocated. However, the City has decided they wish to relocate the Recycle Center to
the Brownfield site anyway. However, the status of this site is presently unchanged.

The only other activity was preparation of the quarterly progress report for the first
quarter of FY2002.

No other activity occurred, and no new sites have been added this quarter.

3.0 Next Quarter’'s Planned Activities

The Mayor has requested a meeting to further discuss possible redevelopment issues
and concepts for the East End Flats. We plan to also contact the BN&SF Railroad once
more about the 37" and Harborside site desired for the youth sports complex.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July
2001. The project is anticipated to run for two years through July 2003.

5.0 Budget Status

As of March 31, 2002, $14,308.34 has been expended from the $150,000, and nothing
has been expended from the $50,000. Detailed Budget Reports are included as
Attachments 1 and 2.

Please note that the wrong budget reports were attached to the 1% Quarter FY2002
Quarterly Project Report (the previous quarter had been mistakenly attached).
Therefore, the correct budget reports for 1** Quarter FY2002 are attached behind the

2nd Quarter FY 2002 budget reports.

6.0 Work Products Developed This Quarter

The only work product developed in this quarter was the 1st quarter FY 2002 quarterly
progress report, and the data, pictures and information provided to Marasco Newton.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



Task PROJECT | This Period Previous |Cummulative| Remaining

Breakdown BUDGET |2ndQTR2002 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 30,000.00| % 525.00 [$ 6,341.25|% 6,866.25 | $ 23,133.75
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ 2,000.00($% 2553 |% 1,03568|% 1,061.219% 938.79
Other $ 1,00000(% - $ 8138 (9% 81.381|% 918.62
Task Total $ 34,000.00}1 % 55053{% 7,45831|% 8,00884|% 25991.16
Task 2: ldentification/Selection of Sites & Data Base Development
Prime Contract $ 5,00000(% - $ 1,070.00|$ 1,070.00|% 3,930.00
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - |$ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - |$ - |$ - |$ - |$ -
Task Total $ 500000159 - $ 107000|% 1,07000}% 3,930.00
Task 3: Community Involvement
Prime Contract $ 5,000.00($% - $ - $ - $ 5,000.00
Subcontracts $ 5,000001$ - $ - $ - $ 5,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ 1,000.00|9% - $ - $ - $ 1,000.00
Task Total $ 12,000.00|% - $ - $ - $ 12,000.00
Tasks 4 & 5: Phase | & Il Environmental Site Assessments
Prime Contract $ 35,000.00(9% - $ 1525.00(% 1,525.00|9% 33,475.00
Subcontracts $ 35,00000 (% - $ 37950 | % 379.50 | $ 34,620.50
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other 3 - $ - $ - $ - $ -
Task Total -1$ 70,000.00|9% - $ 190450 (% 1,90450]|% 68,09550
Task 6: Redevelopment Planning
Prime Contract $ 15000001 $ 5625018 276250(% 332500(% 11,675.00
Subcontracts $ 12,000001|$ - $ - $ - $ 12,000.00
Materials/Supplies | $ 2,000.00 | $ - $ - $ - $ 2,000.00
Equipment $ - $ - 193 - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - 3 - 18 - $ - $ -
Task Total $ 29,000.00 | 9% 56250 | $ 2,76250|$ 3,325.00 | $ 25,675.00

[PROJECT TOTAL [ $ 150,000.00 | $

1,113.03 [ $ 13,195.31 [ $ 14,308.34 | $ 135,691.66 |

Attachment 1
To The City of Galveston’
Quarterly Project Report




City of Galveston

fields Site A Pilot Project
. F _ B}
Task PROJECT | This Period Previous |Cummulative| Remaining

Breakdown BUDGET |2ndQTR2002 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ - $ - $ - $ - $ -
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - |9 - |3 - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - 3$ - $ -
Task Total $ - $ - $ - $ - $ -
Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract $ - $ - $ - $ - $ -
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ - $ - $ - $ - $ -
Task 3: Community Involvement
Prime Contract $ 2000009 - $ - $ - $ 2,000.00
Subcontracts $ 200000(9% - $ - $ - $ 2,000.00
Materials/Supplies { $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - 3 - $ - 3 -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 5,000001$ - $ - $ - $ 5,000.00
Tasks 4 & 5: Phase | & ll Environmental Site Assessments
Prime Contract $ 13,000.00 | $ - $ - $ - $ 13,000.00
Subcontracts $ 21,000.00 | $ - $ - $ - $ 21,000.00
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other 3 - $ - $ - $ - $ -
Task Total -1 $ 3400000 (9% - 3 - $ - $ 34,000.00
Task 6: Redevelopment Planning
Prime Contract $ 4,000001!% - $ - $ - $ 4,000.00
Subcontracts $ 5,00000($ - $ - $ - $ 5,000.00
Materials/Supplies | $ 2,000.00 | $ - $ - $ - $ 2,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other 3 - $ - $ - $ - $ -
Task Total $ 11,00000 (S - 3 - $ - $ 11,000.00
[PROJECT TOTAL [ $ 50,000.00 | $ - |s - |$ - [$ 50,000.00 |

Attachment 2
To the City of Galveston's



City of Galveston

B fields Site 2 Pilot Project
; - - Base Project
Task PROJECT | This Period Previous |Cummulative]{ Remaining

Breakdown BUDGET 1stQTR2002 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 30,00000|% 151875|% 4,82250|% 6,341.25|3$ 23,658.75
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ 2000009 1120 (% 102448 % 1,03568 | % 964.32
Other $ 1,00000]|% 3534 | % 46.04 | $ 81389 918.62
Task Total $ 3400000 (% 156529 (% 5893.02($% 7,458.31|3% 26,541.69
Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract $ 500000 % - $ 1,07000|% 1,070.00|$% 3,930.00
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 5,000001|% - $ 1,07000(|% 1,07000|% 3,930.00
Task 3: Community involvement
Prime Contract $ 5,00000(8% - $ - $ - $ 5,000.00
Subcontracts $ 5,00000(8% - $ - $ - $ 5,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - ) - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ 1,00000]|% - $ - $ - $ 1,000.00
Task Total $ 12,000.00 | $ - $ - $ - $ 12,000.00
Tasks 4 & 5: Phase | & Il Environmental Site Assessments
Prime Contract $ 35,000001% - $ 152500{% 152500% 33,475.00
Subcontracts $ 35000009 - $ 37950 | $ 37950 1% 34,620.50
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 70,000.00 /% - $ 190450(% 190450 % 68,095.50
Task 6: Redevelopment Planning
Prime Contract $ 15000001 % 600.00 [ $ 2,162.50 | $ 2,762.50 |$ 12,237.50
Subcontracts $ 12,000.00 | $ - $ - $ - $ 12,000.00
Materials/Supplies | $ 2,000.00 | $ - |$ - $ - $ 2,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 29,000.00 % 600.00 [$ 2,16250 ($ 2,762.50|9% 26,237.50

[PROJECT TOTAL [ $ 150,000.00 [ $ 2,165.29 [ $ 11,030.02[$ 13,195.31 | § 136,804.69 |
Attachment 1
Quarterly Project Report.




Task PROJECT | This Period Previous |Cummulative]| Remaining

Breakdown BUDGET 1stQTR2002 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ - |3 - |3 - [$ - |8 -
Subcontracts $ - |3 - |$ - |9 - |$ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - |3 - |$ - |$ - | $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ - $ - $ - $ - $ -
Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract $ - $ - $ - $ - $ -
Subcontracts $ - |3 - |3 - |$ - |8 -
Materials/Supplies | $ - 19 - |9 - |9 - |8 -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ - $ - $ - $ - $ -
Task 3: Community Involvement
Prime Contract $ 2000009 - $ - $ - $ 2,000.00
Subcontracts $ 2,00000]($% - $ - $ - $ 2,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - |$ - IS - |9 - |8 -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 5,00000 (8% - $ - $ - $ 5,000.00
Tasks 4 & 5: Phase | & ll Environmental Site Assessments
Prime Contract $ 13,000.00 | $ - $ - $ - $ 13,000.00
Subcontracts $ 21,000.00($ - $ - $ - $ 21,000.00
Materials/Supplies | $ - 3 - $ - $ - 5 -
Equipment $ - 13 - |8 - |$ - |98 -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - 3 - $ -
Task Total -[$ 34,000.001|% - $ - $ - $ 34,000.00
Task 6: Redevelopment Planning
Prime Contract $ 4,000.00$ - $ - $ - $ 4,000.00
Subcontracts $ 5,00000(8% - $ - $ - $ 5,000.00
Materials/Supplies | $ 2,000.00 | $ - $ - $ - $ 2,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - % - $ - $ -
Task Total $ 11,000.00}{$ - $ - $ - $ 11,000.00
[PROJECT TOTAL | $ 50,000.00 | $ - |'s - |8 - |'$ 50,000.00 |

Attachment 2
To the City of Galveston's



Pilot Name: Galveston, Texas

Estimated Brownfields (AP1): 33

City of Galveston, Texas
Brownfields Site Assessment Pilot Project
Key Indicators of Performance

GalvBF/KeyMeas.Doc/D2/wt/4-02

2nd Quarterly Project Report

FY2002

; Cleanup | Non-Pilot Non-Pilot
Pilot Pilot Non-Pilot Construction| Cleanup |Redevelopment] Dollars
Potential Targeted | Assessmentsj Assessments| Assessments | Clean| Cleanups| Cleanups|Redevelopment Jobs Dollars Jobs Levaraged
Brownfields Brownfields Started Complete Complete | Sites| Started | Complete Started Leveraged |Levaraged| Leveraged |Constr./Redev.
AP2 AP3 AP4 APS AP6 AP7 AP8 AP9 AP10 AP11 AP12 AP13 AP14
57th & Stewart Road Eliminated Feb-99 Jun-99 N N/A N/A N/A N/A N/A N/A N/A
600 51st. St. Y Feb-99 Sep-99 Dec-99 N N
East End Flats Y Aug-99 Jan-00 Y N
Old Central/Carver Park | Area Study Aug-99 Dec-00 Y
37th & Harborside Y Aug-99 Dec-00
3224 Broadway (Rear) Y Jul-01 Jul-01
Maco Stewart Camp Site Y
Teledyne Pipe Plant N** Aug-99 Dec-00
1802 Mechanic N
514 21st Street N** Aug-99 Dec-00
527 21st Street N** Aug-99 Dec-00
202 25th Street N** Aug-99 Dec-00
2610 Mechanic N** Aug-99 Dec-00
318 27th Street N** Aug-99 Dec-00
2627 Market N** Aug-99 Dec-00
2701 Market N"* Aug-99 Dec-00
2728 Post Office N** Aug-99 Dec-00
1201 Harborside N
1202 Postoffice N
1528 Mechanic N** Aug-99 Dec-00
707 23rd Street N** Aug-99 Dec-00
2327 Winnie N** Aug-99 Dec-00
1119 23rd Street N** Aug-99 Dec-00
910 23rd Street N** Aug-99 Dec-00
2928 Broadway N Aug-99 Dec-00
3102 Avenue L N** Aug-99 Dec-00
57th & Broadway N
425 59th Street N
3 Lennox N
6102 Broadway N
2417 57th Street N
5701 Avenue S N
302 25th Street N** Aug-99 Dec-00
814 22nd Street N Aug-99 Dec-00
2728 Ball N** Aug-99 Dec-00
TOTALS 5 4 2 1
b Included as part of the Old Central/Carver Park Area Study
Attachment 3



